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Minutes 
   August 22, 2011 

 
The Measure G – Citizens’ Oversight Committee met on Monday, August 22, 2011 at 5:30 p.m. at 
the Student Services Center in the Board Room, 851 South Mt. Vernon Avenue, Colton, CA 
92324. 
 
Opening – Mr. Suchil called the meeting to order at 5:30 p.m. 

 
I. CALL TO ORDER – Roll Call – by Ms. Orloff 
 

Members Present (*absent) 
Ms. Elsa Aguilar (Arrived at 5:35 p.m.) Mr. Matthew Hernandez 
Mrs. Christina Benjamin Mr. William Hussey 
Mr.  Ryan Collins Mr. Frank Quezada (Arrived at 5:37 p.m.) 
Mr. Douglas Duncan Ms. Raquel Rios 
Mr. Daniel Flores Mr. Paul Russell 
Mrs. Maria Fraser (Excused at 6:52 p.m.) Ms. Rosemary Speer 
Ms. Linda Gonzalez –Vice Chair * Mr. Isaac Suchil - Chair 
Mr. Gary Grossich Mr. Daniel Ybarra* 
  

 
Staff Members Present 
Mr. Jaime R. Ayala Mr.  Vince Quinones 
Mrs. Susan McKee Mr. Steve Redmond 
Mrs.  Joanne Medina Mr.  Darryl Taylor 
Mrs.  Katie Orloff   

 
  
II. APPROVAL OF MINUTES 

 March 22, 2011 & May 23, 2011 meeting minutes were reviewed and approved, 
motion by Mr. Russell, and seconded by Mr. Collins, and carried. No opposition. 

 
III. PUBLIC COMMENT 

 Mr. Suchil opened for public comment. No public comment. Mr. Suchil closed public 
comment. 
 

IV. OLD BUSINESS 
 Mr. Suchil opened for nominations for a secretary. Mrs. Rios asked what the duties 

entailed. Mr. Ayala responded Mrs. Medina would be of assistance. A tape recorder could 
also be utilized. Mr. Suchil asked for all who was in favor of having Mrs. Rios as the new 
secretary. All were in favor and the motion was carried. 

 Mr. Hussey moved to remove Mrs. Gonzalez as vice chair due to two consecutive 
absences. Mr. Hussey motioned for Mr. Collins to be appointed as vice chair. Mr. Suchil 
seconded the motion and the motion was carried.  
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V. NEW BUSINESS 

 Audit Report- Mr. Taylor 
Mr. Taylor reviewed the audit report from Nigro & Nigro for the fiscal year ending June 
30, 2010 for Measure G and B General Obligation bonds. Page eight noted the repayment 
of the loan with interest, which was discussed at a board meeting and a previous Measure 
G COC meeting. Furthermore the names specified in the report consisted of the original 
Measure G COC members. The audit is a report that includes testing of transactions.  Mr. 
Ayala noted page two, fourth paragraph, which states the auditor’s opinion. The District’s 
regular auditors, VTD, also looks at the bond fund, however we decided to go with a 
different firm for strictly the bond fund.  
 
Mr. Taylor noted page sixteen which discussed the findings of the audit. Construction costs 
over $125,000 must be advertised in two trade journals, the District was advertising in only 
one. The District has now corrected the issue. The second finding consisted of the 
committees’ membership. Seven members must be appointed by the board of trustees and 
consist of five specified groups. The District did not have an active member in a senior 
citizens’ organization. Mr. Ayala stated it is not uncommon to have audit findings, 
however, the findings did not require any audit adjustments.  
 
Mr. Grossich expressed concern there was no opportunity for input from the subcommittee 
which consists of Mr. Grossich, Mr. Hussey, and Mr. Suchil. In addition a copy of the 
report should have been given to the subcommittee members to review. 
 
Mr. Hussey did not agree with the report. He stated the advertisement for bids is a big 
discrepancy. He noted page three of the bylaws section four A-D which limits the 
committee members’ authority.  He would like to see itemized documents and evidence. 
He would like to know how the auditors came up with their conclusions. In addition he has 
not seen any cost saving measures, also noting page three of the bylaws section four, letter 
D. 
 
Mr. Quezada stated the lowest bidder does not always get awarded the project. 

 
Mr. Flores stated he understands the independent audit is an independent control and the 
report which is compiled consists of no input from the committee, which is standard, 
however the recommendation from the committee members is they would have liked to 
have received the report prior to the meeting to review and digest the information.  The 
quality of work is trusted however to help the committee members understand the process 
the procedure could have been explained to the members. Mr. Grossich was in agreement 
stating the committee should be able to digest the information before signing off on the 
report. Mr. Hussey was in agreement. Mr. Flores clarified one part of the document 
requires signing off that the report is complete, however the second document is subject to 
input from the committee. 
 
Mr. Ayala explained certain procedures are in place and he will contact Nigro & Nigro to 
discuss this request. The District will look into what can be provided for the committees 
review. The CPA firm is specialized in this field. The firm takes broad samplings which 
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then dictate how much further detailed information must be tested. Furthermore, the firm 
has the obligation to defend their report if litigation presents itself. 
 

 Member Categories-Mr. Taylor 
Mr. Taylor began to review the member categories. Mrs. Speer who has a AARP card 
could qualify as a active member in a senior citizens’ organization as well as Mr. Suchil. 
Mr. Grossich is active in a business organization.  After discussion it was decided Mrs. 
Medina would contact each member to discuss the member categories. 
 

 Project Status update-Mr. Quinones 
Mr. Quinones reviewed the facility project handout which was presented to the Board at 
the last board meeting on August 18. (Exhibit A). Mike De Vries from Vanir informed the 
Board of stolen breakers at GTHS. Vanir reported a 6-8 week delay in the schedule. Within 
approximately a week the breakers should be back in place. As information is discovered 
they will communicate the information.  
 
Mr. Taylor stated it is still under investigation. The insurance company is still investigating 
the situation and will keep us informed. The security company on the site is contracted 
through Vanir. 
 
Mr. Collins inquired about the status of general sheet metal contractors. Mr. Quinones 
stated Vanir has given the company several opportunities to perform. The school District 
and the sheet metal company are currently discussing this issue. 
 
Mr. Collins inquired about the roof at the gym at GTHS and how the work is progressing. 
Mr. Quinones responded we are trying to work with the contractor however we are having 
difficulty with one building. We are trying to expedite the process. Another roofer is on 
site, Best Roofing which will assume the work. Mr. Collins commented the roof looks 
good. 
 
Mr. Duncan inquired about the opening date for GTHS and what construction will be 
underway on the opening day. Mr. Taylor responded we are still on track for the opening 
date of August 2012 with the site being complete. 
 
Mr. Hussey inquired about the action item for Leighton Consulting Services. Mr. Quinones 
responded the original contract was for $337,000 which was approved in 2009.The 
contract was not for the entire project. The contract excluded testing and other 
specifications that are part of the project. Due to continuous DSA inspections, additional 
testing needed to take place which the contract excluded.  Since Leighton exceeded the 
original contract amount, amendments had to be made, however Leighton is using 2009 
rates. Mr. Quinones also stated DSA may issue additional inspections, which we have no 
control over. Mr. Taylor stated we do not get charged for failed tests. Mr. Hussey stated 
that should already be specified in the contract. Mrs. Fraser interjected stating it is industry 
standard and it happens more frequently. The local agency governs locally and will require 
certain specifications. There are unknown factors that are not known until plans are 
submitted and then have to be fixed with change orders.  
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Mr. Grossich stated the explanation from Mr. Taylor and Mr. Quinones lends clarity.  Mr. 
Quinones added there are many elements in place regarding inspections and testing. Mr. 
Taylor stated those fees were built into the project. Mr. Taylor stated since the project is 
only approximately 37% complete there is a possibility they could come back with more 
amendments.  
 
Mr. Flores commented on the county bid for the sidewalk, curb, and gutters for BHS. 
 
Mr. Quinones stated the CHS math & science building is now going vertical. 
 
Mr. Taylor commented the parking lot at Terrace View will consist of two increments, 
with the rear parking lot beginning in September 2011. 
 
Mr. Quezada commented the construction workers who completed the work at Alice 
Birney did an excellent job. The company took care of the students and the community and 
the project was completed in a timely manner. Mr. Ayala invited the committee members 
to view the project. It was a small project that made a big difference. 
 
Mr. Suchil inquired about the CHS bridge. Mr. Taylor stating they are looking at remedial 
work only.  
 

 Series C Bonds-Mr. Taylor 
Mr. Taylor discussed the QSCB (Qualified School Construction Bonds) mechanisms 
which issues bonds at a lower cost. We received $11.9 million. We are currently looking at 
what projects can fit into that scope. 
 

 Priority of New Projects-Mr. Taylor 
Mr. Taylor discussed they will be bringing their recommendations to the Board regarding 
projects. They will make their recommendation at the last board meeting in September. 
Since the economy has slowed down, we will not be able to issue any more bonds any time 
soon. We will look from direction from the Board regarding project priorities.  Mrs. 
Medina will send a reminder to the committee members prior to the September 15 Board 
meeting. 

 
VI. FINANCIAL REPORT  

 Mr. Taylor reviewed the consolidated budget status report (Exhibit B) 
 

VII. MEMBER COMMENT 
 Mr. Suchil would like a thank-you letter to be sent to previous Measure G member, 

Ms. Aaker. 
 Mr. Suchil would like a letter to be sent to Mrs. Gonzalez. 
 Mr. Grossich inquired the committee is required to meet no more than four times a 

year, which is based on proposition 39. 
 Mrs. Rios inquired how the tour went. Mr. Taylor stated the tour went well and 

extended a standing invitation to the committee members for a tour of any of the 
project sites. The committee members can contact facilities or Mr. Ayala’s office to 
coordinate a date/time. 
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VIII. NEXT MEETING – (Quarterly) 

 Mrs. Medina will be in contact with the members for the next meeting date. 
 
IX. ADJOURNMENT  

 There being no further business, the Measure G Citizens’ Oversight Committee 
meeting was adjourned at 7:14 p.m.  Motion by Mr. Russell and seconded by Mr. 
Collins. 

 Binders were distributed to committee members. 
 

Attest: _____________________________________ 

By: 

Adopted:____________________________________   
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GR A N D  TE R R A C E  H I G H  S C H O O L   
TOTAL BUDGET:     $121 MILLION (Phase 1 Base Campus)  

CONSTRUCTION:   74% COMPLETE (+5%) 

JO E  B A C A M I D D L E  S C H O O L  
TOTAL BUDGET:     $49.1 MILLION  
CONSTRUCTION:   37% COMPLETE (+4%) 
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B L O O M I N G T O N HS  M A T H&S C I E N C E  B L D G 
TOTAL BUDGET:     $15.1 MILLION  
CONSTRUCTION:   82% COMPLETE (+14%) 
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CONSTRUCTION  

C O L T O N HS  M A T H  &S C I E N C E  B L D G 
TOTAL BUDGET:     $18.6 MILLION  
CONSTRUCTION:   22% COMPLETE (+7%) 

PROJECT #11  PROJECT #27  

PROJECT #1E   PROJECT #1F   

Joanne_Medina
Text Box
Exhibit A
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MCKINLEY ES-FENCING  

TOTAL BUDGET:   $57,000  
CONSTRUCTION: Fall 2011 

TOTAL BUDGET:   $65,000  
CONSTRUCTION:  Bids Aug 2011  

TOTAL BUDGET:   $492,000  
DESIGN:  Fall 2011  

TOTAL BUDGET:   $458,000  
DESIGN:  Fall 2011  

TOTAL BUDGET:   $547,000  
DESIGN:  Fall 2011  

TOTAL BUDGET:   $425,000  
DESIGN: Fall 2011  

TOTAL BUDGET:   $40,000  
CONSTRUCTION:  Bids Aug 2011 

TOTAL BUDGET:   $1,312,000  
CONSTRUCTION (parking): Sep 2011 
DESIGN (shelter): 80% complete SM
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TOTAL BUDGET:   $75,000  
CONSTRUCTION: Bids Aug 2011 

L INCOLN ES-PARK ING & SHADE SHELTER  

WASH INGTON HS-SHADE SHELTER  

TOTAL BUDGET:   $228,000  
CONSTRUCTION (parking): Completed(7/11) 

DESIGN (shelter): Pending DSA approval  

TOTAL BUDGET:   $188,000  
DESIGN: Pending DSA approval 
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CALENDAR OF EVENTS 
Sep 2011 

 

Sep 1 CJUSD Board Meeting  
 @ 5:30 pm 
  

Sep 15 CJUSD Board Meeting  
 @ 5:30 pm 

Aug 2011 
 

Aug 4 CJUSD Board Meeting  
 @ 5:30 pm 
  

Aug 18 CJUSD Board Meeting  
 @ 5:30 pm 
 

Aug 22 Measure G Citizens’ Oversight 
Committee Meeting  

 @ 5:30 pm, Student Services 
Center 

Oct 2011 
 

Oct 6 CJUSD Board Meeting  
 @ 5:30 pm 
  

Oct 20 CJUSD Board Meeting  
 @ 5:30 pm 

COLTON HS-PEDESTR IAN BR IDGE REPAIRS 

CRESTMORE ES-WATER REMEDIAT ION 

WASHINGTON HS-F IRE  ALARM/ INTERCOM 

Z IMMERMAN ES-F IRE  ALARM/ INTERCOM 

JURUPA VISTA ES-DRAINAGE REMEDIAT ION 

LEWIS  ES-F IRE  ALARM/ INTERCOM 

TERRACE VIEW ES-PARK ING&SHADE SHELTER 
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